
Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

M3020          

0004 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.18.2016

Contract Location:

 

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

PO BOX 563

 

Date Awarded: 06.01.2015

06.15.2015

09.14.2015

Date Let:

US-20, ELK CREEK TO I-129

05.21.2015

Estimate Type: PROG

Phone:

(712)263-5181

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

DENISON  IA  51442-0563

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.28.2015

Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3020  000 AFE-C014 020 423.67 428.35 SPECIALTY

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

M3020          

0004 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.18.2016

$480,151.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $232,006.86 $212,608.33 $19,398.53
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $232,006.86 $212,608.33 $19,398.53
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $232,006.86 $212,608.33 $19,398.53

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$232,006.86 $212,608.33 $19,398.53

$.00 $.00 $.00

48%

% Time Comp

% Dollar Comp

76%

$480,151.68

02.16.2016 02.17.2016

02.17.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

02.17.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.17.2016   



Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

M3020          

0004 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 02.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 43,200.000 21,600.00

43,200.000 21,600.00

8,784.000 4,392.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 388.000 388.00

388.000 388.00

216.000 216.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 240.000 1,200.00

240.000 1,200.00

320.000 1,600.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 4,248.000 5,310.00

4,248.000 5,310.00

1,258.000 1,572.50

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.97      35.00 180.000 6,300.00

180.000 6,300.00

50.000 1,750.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3008.20      13.76 212.000 2,917.12

212.000 2,917.12

354.000 4,871.04

0.000 0.00

0007

EACHCROSS STITCHING
0007 

3039.11      374.00 269.910 100,946.34

269.910 100,946.34

172.549 64,533.34

11.769 4,401.61

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0008 

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

M3020          

0004 Pay Period End Date: 02.13.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 02.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      354.00 451.620 159,873.48

451.620 159,873.48

214.006 75,758.12

22.768 8,059.87

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0009 

3039.13      291.00 154.170 44,863.47

154.170 44,863.47

75.793 22,055.76

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0010 

3211.25      6.00 434.000 2,604.00

434.000 2,604.00

716.000 4,296.00

0.000 0.00

0011

LF  SEALING CRACKS
0011 

3221.21      373.00 283.390 105,704.47

283.390 105,704.47

77.191 28,792.24

18.598 6,937.05

0012

CY  CONCRETE PAVEMENT, CLASS 47B-HE-3500

JOINT REPAIR

0012 

8028.01      190.00 33.920 6,444.80

33.920 6,444.80

0.894 169.86

0.000 0.00

0013

CY  FOUNDATION COURSE REPLACEMENT
0013 

Contracted 480,151.68

Current 480,151.68

In place 232,006.86

This Estimate 19,398.53

GROUP 8 SPECIALTY

Totals for contract Contracted 480,151.68

Current 480,151.68

In place 232,006.86

This Estimate 19,398.53




